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INTRODUCTION 
 
The Groundwater/Vadose Zone Integration, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Science and Technology, System Assessment Capability, and 
Characterization. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of August 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones due 
this fiscal year. 
 

NOTABLE ACCOMPLISHMENTS 
 
Groundwater/Vadose Zone Integration  The Waste Information Database System (WIDS) was 
updated to reflect changes in waste site ownership resulting from the transition to Central Plateau, and 
drafts of Master Schedules were provided to the regulators for comment as planned.  Additionally, three 
letter reports on vadose zone hydraulic properties to aid flow and transport modeling were completed, 
and the draft assessment summary document was delivered to RL as scheduled for review in preparation 
for publishing by September 30. 
 

Safety 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section F. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  Complete development of the Rock Sand Module of the 
Virtual Library. 
 
System Assessment Capability (SAC)  Issue a report on the initial assessment of the Hanford Site’s 
impact on the region performed with the SAC computer models by September 30, 2002.  
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MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
None to report. 
 

PERFORMANCE OBJECTIVES 
 
None to report. 
 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 

 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The unfavorable schedule variance of $0.2M (12 percent) is primarily due to delay in identifying members 
of the Expert Panel, unresolved scope issues related to the next module of the Virtual Library (VL), and 
planning progressing at a slower than expected rate.  The favorable cost variance of $0.7M (38 percent) 
is primarily due to assumptions made in developing the budgets prior to transition, not being fully staffed, 
and to resources being used for higher priority activities. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.2M) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The unfavorable schedule variance is due to delay in identifying members of 
the Expert Panel, unresolved scope issues related to the next module of the VL, and planning for 
regulator and stakeholder workshops progressing at a slower than expected rate. 

Impact: None. 
Corrective Action: The Expert Panel is being replaced by a steering committee with meeting to be 
planned for FY 2003, the next module of the VL will be developed in FY 2003, and the public 
meetings will be held as early as possible in FY 2003. 
 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS SS04    
WBS 3.4.4.1 

 Management & 
Integration 1,461 1,257 727 (204) -14% 530 42% 2,286

 PBS SS04    
WBS 3.4.4.3 

 System Assessment 
Capability 310 279 245 (32) -10% 33 12% 460

 PBS SS04    
WBS 3.4.4.4  Characterization 180 177 86 (3) -2% 91 51% 287

Total GW Vadose 
Zone Integration 1,951 1,712 1,058 (239) -12% 654 38% 3,033
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System Assessment Capability — 3.4.4.3/SS04   
Description and Cause: The unfavorable schedule variance is a result of delay of draft revision System 
Assessment Capabilities (SAC) Specification due to staff being diverted to complete the Solid Waste 
Environmental Impact Statement. 

Impact: None. 
Corrective Action: The resources will be available to recover schedule in September. 
 

All other projects are within established thresholds. 
 

Cost Variance Analysis:   (+$0.7M) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The favorable cost variance is primarily due to assumptions made in 
developing the budgets prior to transition and not being fully staffed. 

Impact: None. 
Corrective Action: Efficiencies and workarounds are being sought until fully staffed. 
 

System Assessment Capability — 3.4.4.3/SS04   
Description and Cause: The favorable cost variance is primarily due to resources for level of effort 
tasks being used for higher priority activities. 

Impact: None. 
Corrective Action: None. 

 
Characterization — 3.4.4.4/SS04   
Description and Cause: The favorable cost variance is primarily due to overstatement of earned value 
associated with characterization work that has been delayed due to high water levels on the river.  

Impact: None. 
Corrective Action: Accrual will be replaced with actual costs, and characterization will be performed 
when the water level drops. 
 

ISSUES 
 

Technical Issues, Regulatory, External, and DOE Issues and 
DOE Requests 

 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 


